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1423 Third Avenue, Suite 300 
Seattle, Washington 98101 
Phone 206.287.9130 
Fax 206.287.9131 

June 23, 2010 

Christy Brown 

EPA Region 10 

1200 6th Avenue, MIS AWT-121 

Seattle, Washington 98101 

Re: · Request for Extension - Submittal of Second Draft Engineering Evaluation/Cost 

Analysis; Jorgensen Forge Facility, 8531 East Marginal Way, Seattle, Washington 

EPA Docket No. CERCLA 10-2003-0111 

Project Number: 080224-01 

Dear Christy: 

On behalf of the Earle M. Jorgensen Company (EMJ) and Jorgensen Forge Corporation 

(Jorgensen), Anchor QEA, LLC, and Farallon Consulting, LLC (Farallon), have prepared this 

letter to request an extension of the Second Draft Engineering Evaluation/Cost Analysis 

(EE/CA) submittal date. 
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Per the Statement of Work (SOW) attached to the Comprehensive Environmental Response, 

Compensation, and Liability Act (CERCLA) Administrative Order on Consent (AOC; 

EPA Docket No. CERCLA 10-2003-0111), submittal of the Second Draft EE/CA to the U.S. 

Environmental Protection Agency (EPA) is required within 60 days of receipt of EPA 

comments on the Draft EE/CA. EPA comments on the Draft EE/CA (dated April 30, 2010) 

were received on May 6, 2010, which would require submittal of the Second Draft EE/CA on 

or before JuJ.y 5, 2010. EMJ and Jorgensen request that the submittal date be extended to 
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September 20, 2010, to provide sufficient time to respond to EPA comments, as explained in 

the following paragraphs. 

EPA's comment letter dated April 30, 2010, required that the Second Draft EE/CA include 

evaluation of three additional remedial alternatives. As noted during the technical meeting 

we held on May 26, 2010, with EPA and the U.S. Army Corps of Engineers (USACE) to 

discuss EPA' s comments on the Draft EE/CA, evaluating additional remedial alternatives in 

the Second Draft EE/CA will require time and effort to complete. EPA agreed to another 

technical meeting with USACE and EMJ and Jorgensen's representatives to review and 

obtain feedback on the revised remedial alternatives before incorporating analysis of those 

alternatives into the Second Draft EE/CA. We understand that EPA will not approve any 

remedial alternatives before a thorough review of the Second Draft EE/CA (i.e., EPA will 

need to provide direction as to the final set of alternatives that will be required for review in 

the final EECA submittal); however, discussion regarding the content of the second draft 

will minimize the potential for additional comments on the revised remedial alternatives. 

We understand that EPA is available to meet on July 21 to review the proposed revised 

remedial alternatives. 

Schedule specifics necessary for construction to begin in late 2012 will also be discussed at 

the July 21 meeting. A preliminary draft working schedule that outlines the steps necessary 

to meet the 2012 construction date is attached to this letter for EPA review and comment. 

Before construction begins, it will be necessary to coordinate and complete the following 

milestones: 

• Property line outfall (i.e. 15-inch and 24-inch outfalls) cleaned out and source 

controls implemented 

• Boeing RCRA Sediment Cleanup Plan approved by EPA 

• Contractor bidding and selection coordinated with Boeing 

• Boeing Natural Resource Damage (NRD) Habitat Restoration Plans finalized 

• Permitting process completed 

• Sediment re-handling site to accommodate EMJ/Jorgensen, Boeing Plant 2 RCRA, 

Tl 17, and/or Slip 4 sediment cleanup projects identified 
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We believe that a 2012 construction schedule is aggressive. Coordination and collaboration 

w~ll be integral in meeting these milestones, in addition to expedited EPA review timelines. 

To allow sufficient time to include feedback obtained from EPA during the July 21 meeting, 

we propose submitting the Second Draft EE/CA 60 days following this technical meeting. . 

This new submittal date would be September 20, 2010. Please let us know in writing if you 

approve of this schedule extension. 

Please contact David Templeton at (206) 287-9130 or Amy Essig Desai at (425) 295-0810 if 

you have any questions. 

Sincerely, 

~ ..... ~- '-'---,"'-~ 
David Templeton, Partner 

Anchor QEA, LLC 

Attachment: 

Preliminary Jorgenson EECA Integrated Schedule 

Cc: 

Charles Ordine, EPA 

Gil Leon, EMJ 

Ron Altier and Wayne Desberg, Jorgensen 

Bill Joyce, Salter Joyce Ziker 

Josh Lipsky, Cascadia Law Group 

Ryan Barth, P.E., Anchor QEA 

www.anchorqea.com 

~~~ 
Amy Essig Desai 

Farallon Consulting, L.L.C. 
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